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AES Project: Neighborhood Meeting     

    

Date: Wednesday, December 15, 2021 
 
 
 

Location: Cashman Elementary School Cafeteria  

Time: 6:00 PM  

List of Attendees 
  

  Name Association/Title 

  Kassandra Gove Mayor of Amesbury 

  Elizabeth McAndrews Amesbury Superintendent of Schools  

  Matthew Bennett Director of Facilities 

 Peter Hoyt AESBC 

  Tim Dorman OPM/NV5 

  Ed Pereira General Contractor/CTA 

 Beth Pino Mauch Public Attendee 

  Patty Bradley Public Attendee 

  Kerry Aponas Public Attendee 

  Susan Woodsom Public Attendee 

Meeting Summary 

    

1. Construction Progress Update 

 

 The project team provided an overview of work completed since the last 
Neighborhood meeting on September 15, 2021, which is summarized as follows: 

o Site work is ongoing, including completion of excavation for building 
foundations and hauling existing topsoil and excavated material not 
suitable for reuse offsite. 

o Site utility installation is ongoing including electrical ductbank, domestic 
water line and stormwater management infrastructure. 

o Concrete foundation work was complete in the gym and administration 
area with significant progress in the classroom wing. 

o Under slab electric and plumbing is ongoing, with completion in the 
administration and gym area and continuing through the classroom wing. 

o Steel erection began in early December and is progressing rapidly. 

 Construction activities anticipated over the next three months were summarized as 
follows: 

o Ongoing steel erection will continue through early January. 
o Under slab plumbing and electric completion. 
o Concrete slab on grade and deck slabs will be poured. 
o Completion of building enclosure (Exterior wall and roof) to get the building 

weather tight. 
o Limited site work will continue as weather allows, but there will not be 

significant hauling of excavated materials again until summer 2022, when 
the Cashman site work is completed. 
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 It was noted that the deep gravity sewer line proposed to run along the west side of 
the existing Cashman Elementary School building and across the parking lot to the 
existing lift station will require removal of a significant amount of ledge.  Due to the 
cost and schedule issues this presents, alternatives are being evaluated to 
incorporate a new lift station for the new AES flows so that the sewer line can be 
raised above the ledge profile.  The AESBC will be reviewing the options at the 
meeting scheduled for 12/16/2021 and a decision is expected.  The DPW will be 
participating in the discussion so that their input is incorporated in the selected 
option. 
 

2 Public Comments 

  

 Scrim on construction fence along abutters’ properties:  It was noted that the scrim 
along the construction fence is in the process of being repaired/reattached to the 
fence panels.  This is an ongoing maintenance issue due to the strong winds, but 
CTA is aware of the issues and is in the process of addressing it. 

 Lion’s Mouth Road Sidewalk 
o It was clarified that the sidewalk that has been completed to date includes 

the scope of what was planned for “Phase 2” and there are no other 
extensions currently planned. 

o Concern was raised regarding the section of existing sidewalk that was not 
improved along the sharp curve in the Lion’s Mouth Road alignment.  
Mayor Gove noted that this section presents challenges due to the grade 
change and limited space between the roadway and existing house.  This is 
also not a safe location for a crosswalk so it will be placed at a different 
location. 

o It was noted that a sign encouraging pedestrians to cross at the crosswalk 
at the existing site driveway may be helpful to reducing the amount of 
crossings that occur at the sharp curve. 

o Mayor Gove indicated that she will review this further with DPW. 

3 Future Meetings 

 
 Quarterly update meetings will continue and the schedule for the meetings to be 

held in 2022 will be issued soon. 
 

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this 
document regarding any required corrections or clarifications.  

 


